

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

NABARD – RIDF XI – Ranga Reddy district – “Providing BT to road from Warangal PWD road to Edulabad via Korrumual” – Post facto Extension Of Agreement Time up to 31.3.2009 – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1249

Dated: 25-08-2009
Read the following:

1.G.O.Rt.No.1404, P.R. & R.D.(Progs.II) Dept.,dt.2.8.2005.

2.From the Chief Engineer, NABARD, P.R., Ir.No.NB17/ RR Dist/RIDF XI/ Edulabad/2005-06, dt.18.2.2009 & 22.6.2009.

...

ORDER:-

In the circumstance reported by the Chief Engineer, NABARD, Hyderabad in his letters 2nd read above, Government ater careful examination of the matter hereby accord Post facto Extension Of Agreement Time up to 31.03.2009 without imposing liquidated damages for the work “Providing BT to road from Warangal PWD road to Edulabad via Korrumual” in Ranga Reddy District.

The Chief Engineer, NABARD, Hyderabad is requested to take necessary action accordingly.

A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, NABARD, Hyderabad.
The SE, Panchayat raj, Ranga Reddy.
The Accountant General, A.P.,Hyderabad.
Copy to:
P.S. to M(P.R.)/P.S. to Secretary to Government.
Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER